

DAFTAR PUSTAKA

1. Soeharto, Iman (1997), *Manajemen Proyek : Dari Konseptual Sampai Operasional*, Penerbit Erlangga, Jakarta.
2. Harmelink, D. J (1998), *Linier Scheduling Model : Development of Controlling Activity Path*, Journal Constr. Engrg and Mgmt, ASCE,124 (4), 263-268.
3. Edward M. Willis,(1986), *Scheduling Construction Projects*, New York: Wiley. ASCE, 200-213.
4. Harris, Robert B and Ioannou (1998), *Repetitive Scheduling Method*, Report No. 98 Civil and Environmental Engineering Department University of Michigan.
5. Harris, Robert B and Ioannou (1998), *Scheduling Project With Repeating Activities*, Journal Constr. Engrg and Mgmt, ASCE.
6. Richard I. Levin dan Charles A. K (1972), *Perencanaan dan Pengendalian Dengan PERT dan CPM*, Seri Manajemen No 5, Penerbit Balai Aksara, Jakarta.
7. Russel, A. D. and Dubey, A. (1995). *Resources leveling and linier scheduling*. Computing in civil engineering, ASCE, New York, NY.
8. Stradal, Olddrich and Cacha, Josef. (1982). *Time space scheduling method*. J. Constr. Div., ASCE, 108 (CO3), 445-457.
9. Tanubrata, Maksum Ir., MT (2000), *Diktat Kuliah : Dasar-dasar Manajemen Konstruksi*, Jurusan Teknik Sipil, Universitas Kristen Maranatha, Bandung.