ABSTRAK

Dalam pelaksanaan proyek konstruksi perhitungan bobot dan
pembayaran tiap termin sangat penting untuk memperkirakan pengeluaran dana
berdasarkan RAB (rancangan anggaran biaya) yang ada. Tujuan dari laporan ini
adalah untuk menunjukan suatu model aplikasi yang dapat digunakan untuk
mempermudah perhitungan bobot serta jumlah pembayaran berdasarkan termin
yang dihitung dari RAB yang dibuat berdasarkan analisa biaya SNI. Aplikasi ini
dibuat dengan bahasa pemrograman Java dan database MySQL. Sumber data
yang diperoleh dari literatur dan penguijian aplikasi menggunakan kuesioner.

Kata kunci: RAB, analisa biaya, SNI, bobot, termin, aplikasi.
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ABSTRACT

In a construction project, the calculation of percentage and term of
payment is important to estimate the budget to spend from the Budget Plan (BP).
This report shows a model of application which makes the calculation of
percentage and term of payment from Budget Plan which made by Budget
Analysis using SNI easier. This application is made by using Java programmig
language and MySQL as database. The source of data is from literatur and the
application testing uses quisioner method.

Key word: Budget Plan (BP), Budget Analysis, SNI, percentage, term of payment,
application.

viii Universitas Kristen Maranatha



DAFTAR ISI

LEMBAR PENGESAHAN ..ot i
PERNYATAAN PUBLIKASI LAPORAN PENELITIAN ..o iii
PERNYATAAN ORISINALITAS LAPORAN PENELITIAN .o, iv
P R A AT A e e e e e e e e e e aaeeas %
AB ST R AK e e e e e e vii
A B ST R A CT et e e e e r et e e e e e r e e e e e e e aaae viii
DAFTAR IST e e e e s e e iX
DAFTAR GAMBAR et ae e Xi
DAFTAR TABEL oottt e e xii
DAFTAR RUMUS ...ttt e e s ee e xiii
DAFTAR LAMPIRAN L.t Xiv

BAB | PENDAHULUAN

11 Latar Belakang ...........ooveiiiiiieiiec e 1
1.2 RUmMUSAN Masalah ..........oouuuuiiiii e 2
13 Tujuan Pembanasan ... 3
1.4 Pembatasan Masalah ..........cccoooiiiiiiiiiiiie e 3
1.5 Ul 0] o= D= = 3
1.6 Sistematika PeNUIISAN ........coiiiiiiiiieee e 3

BAB Il KAJIAN TEORI

2.1 Pelaksanaan Pekerjaan Proyek Konstruksi..........cccccoeeevieieiiiiieeeeeeeen, 5
2.2 Rencana Anggaran Biaya (RAB) .......c.eoeiiiiiiiiiiiiiie e 6
2.3 Koefisien Analisa Harga..........ccooeeeieiiiiiiii i 6
2.4 Cara Menghitung Prosentase Bobot Pekerjaan............ccccccovvieeeennnn. 7
2.5 Penjadwalan dan KUunva S..........ccceeeeiii i 7
2.6 Unified Modeling Language (UML) ........cooiiiiiiiiiiieiieiee e 8
2.7 O LS @z ST B IT= o | r= 1 o 1 9
2.8 ACHIVIEY DIBGIAM ..ot 11
2.9 Class DIAGIaM ...coceeeiiiiiiiiiiee et e e e e et re e e e e e e e e aanes 11
2.10. Entitiy Relationship Diagram (ERD).........ccccoviiiiiiiieiiiieeeeieee e 13
211 Bahasa Pemrograman JAVva .........cccceeeeeeviiiiiiiiiieeee e 15
2.12 Y Y251 ] R 15

BAB llI ANALISIS DAN PERANCANGAN SISTEM

3.1 PrOSES BiSNIS..coiiiiiiiiiieeiee e 16
3.2 Entitiy Relationship Diagram (ERD)..........ccccoevieeeiiiiiiieeeee e, 17
3.3 Entity Relationship Table ... 18
34 USE GBS 19
341 Diagram USE CasSe ......uuueiieieeiiiiiiiiiieeeae e e s e eitiee e e e e e s e st eeeeaee e e e eeneeeeas 19
34.2 S (] 4= Ut (o SRS PPRRRR 20
35 F o AV YA B = To | - o R 28
3.6 (O TSI = Ve =T o USRS 48
3.7 Rancangan Desain Antar Muka..........ccooooveeiiiiiiiiiiie e, 48

BAB IV HASIL PENELITIAN
4.1 IMPIEMENTAST USEI ....oiiiiiiiiic e 57

ix Universitas Kristen Maranatha



BAB V PEMBAHASAN DAN UJI COBA PENELITIAN

5.1 Pembahasan ..., 79
5.2 Uji Coba Hasil Penelitian............cccceeiieeiiiiiiieee e 82
5.2.1. UJEUSB eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeneeeanreees 82
5.2.2. Pembahasan Uji Coba Hasil Penelitian............cccccccooviiiiiiieeiie i, 83
BAB VI SIMPULAN DAN SARAN

6.1 KESIMPUIAN ..o 85
6.2 SAMAN 85
[ el AN o o U S 1 1 R 87

X Universitas Kristen Maranatha



Gambar 1

Gambar 2

Gambar 3

Gambar 4

Gambar 5

Gambar 6

Gambar 7

Gambar 8

Gambar 9

Gambar 10
Gambar 11
Gambar 12
Gambar 13
Gambar 14
Gambar 15
Gambar 16
Gambar 17
Gambar 18
Gambar 19
Gambar 20
Gambar 21
Gambar 22
Gambar 23
Gambar 24
Gambar 25
Gambar 26
Gambar 27
Gambar 28
Gambar 29
Gambar 30
Gambar 31
Gambar 32
Gambar 33
Gambar 34
Gambar 35
Gambar 36
Gambar 37
Gambar 38
Gambar 39
Gambar 40
Gambar 41
Gambar 42
Gambar 43
Gambar 44
Gambar 45
Gambar 46
Gambar 47
Gambar 48
Gambar 49
Gambar 50
Gambar 51

DAFTAR GAMBAR

SIMBDOI ACTOT . 9
SIMDOIUSE CaASE.......eeiiiiiiiie ettt e e 10
Contoh Use Case Diagram .........ccceeeeeeeeiiiiiiiiiieeiee e sseiiineee e e e s 10
CONLON ClASS ...coiieieiieeei e 12
CONtON ERD....coiiiiiii et e e e e 15
ProSES BiSNIS ..ot 16
Entity Relationship Diagram ...........coocveeieiiieiee e 17
Entity Relationship Table..........ccccciiiiiiiiiiiiiiiiiiiiieeeeneennn. 18
L LT = 1 PP 19
Activity Diagram Menambahkan Data RAB ...........ccccccvvvvvvvininnninnnn. 28
Activity Diagram Menghapus Data RAB ..........ccccccoviiiieieiiiieee e 29
Activity Diagram Memilih Data RAB.........ccccccoeoiiiiiiiiieeeeeeee e, 30
Activity Diagram Menambahkan Data Satuan............ccccccccceevvvvnen. 31
Activity Diagram Menghapus Data Satuan.............ccccceeeeeeeeeeiinnneen. 32
Activity Diagram Mengelola Data Satuan .............ccccccceveeeeeiiinnnen. 33
Activity Diagram Menambahkan Data Jenis Pekerjaan .................. 34
Activity Diagram Menghapus Data Jenis Pekerjaan........................ 35
Activity Diagram Menambahkan Data Item Barang......................... 36
Activity Diagram Menghapus Data Item Barang.........cccccccoeeveunnnen. 37
Activity Diagram Menambahkan Data SNI ............cccccccveeeiiiicinnnen, 38
Activity Diagram Menambahkan Data Item Pekerjaan.................... 39
Activity Diagram Menghapus Data SNI & Item Pekerjaan .............. 40
Activity Diagram Menambahkan Data Operasi RAB ...........cccccvvee. 41
Activity Diagram Menghapus Data Operasi RAB .........c...c.cceevvneeen. 42
Activity Diagram Menyisipkan Data Operasi RAB ...........ccccccvvvinnne 43
Activity Diagram Menyimpan Data Operasi RAB..............ccccceeevnee. 44
Activity Diagram Membuka Operasi Schedule ..........cccccceeviininnneen. 44
Activity Diagram Membatalkan Operasi Schedule .......................... 45
Activity Diagram Menambahkan Data Termin ...........cccccceeeeeeuvnnneen. 46
Activity Diagram Menghapus Data Termin ..........ccccocvveeeiiineeeennnnn. 47
Class Diagram Sistem Informasi Laporan Harian ........................... 48
Rancangan Tampilan Utama - Data RAB............ccccccvviviiivininnninnn, 49
Rancangan Tampilan Data Satuan............ccccccceeeeiiiiiciiiieeee e, 50
Rancangan Tampilan Data Jenis Pekerjaan .............cccccccveeeeennnnnnes 50
Rancangan Tampilan Data Item Barang...........ccccceeeeviiieieenniiineeenns 51
Rancangan Tampilan Data SNI & Item Pekerjaan .............ccccccvvvnns 52
Rancangan Tampilan Data Operasi RAB ...........cccccciiiiiieiniiieeeenns 53
Rancangan Tampilan Operasi Schedule............cccceiiiiiiiiiiiiieens 54
Rancangan Tampilan Grafik Schedule ..............cocoiiiiiis 55
Rancangan Tampilan Operasi Termin........ccccccceeeeviiiiiiiieeeeeeeeeeens 56
Tampilan AWAL ... 57
Tampilan Menu pada master data ............ccccccoeevvvine, 57
Tampilan Menu pada operasi data ..........cccoocvveeeiiiiieeeniiieeee e 58
Tampilan Mengelola Data RAB...........ccccceee i, 59
Tampilan Data RAB berhasil ditambah.............cccooooiiiiiiie, 60
Tampilan Konfirmasi menghapus data RAB...........c...cccoovcviiieeeennn. 61
Tampilan Data RAB berhasil dihapus...........ccooceiiiiiiiiiiiiie. 61
Tampilan Mengelola Data satuan ...........cccccoovcciiiiieeee e, 59
Tampilan Data satuan berhasil ditambah ...............c.ccccoiiiiiiii. 60
Tampilan Data satuan dihapus .........cccccceeeeeiiiiiiiieeecceeeecccree e, 61
Tampilan Mengelola Data jenis pekerjaan............ccoceevvveeeennnnnnen. 59

Xi Universitas Kristen Maranatha



Gambar 52
Gambar 53
Gambar 54
Gambar 55
Gambar 56
Gambar 57
Gambar 58
Gambar 59
Gambar 60
Gambar 61
Gambar 62
Gambar 63
Gambar 64
Gambar 65
Gambar 66
Gambar 67
Gambar 68
Gambar 69

Tampilan Data jenis pekerjaan berhasil ditambah.......................... 60
Tampilan menghapus data jenis pekerjaan ...........cccccevviveeeiinnnnen. 61
Tampilan Data item barang berhasil ditambah.................cccccceeel. 61
Tampilan Data Item Barang berhasil ditambah ..................ccccee. 64
Tampilan Data Item Barang dihapus ............cocccivieviieiiiicciiiieeeeen, 65
Tampilan Data SNI berhasil ditambah ..............cccoooiiiiiie, 66
Tampilan Data Item Pekerjaan berhasil ditambah........................... 67
Tampilan Data SNI & Item Pekerjaan berhasil dihapus .................. 68
Tampilan Data Operasi RAB berhasil ditambah..................ccccoo...... 69
Tampilan Data Operasi RAB berhasil dihapus .......c..ccccoovciiienenenn. 70
Tampilan Data Operasi RAB Berhasil disisipkan ............ccccccvevee.... 71
Tampilan Data Operasi RAB berhasil disimpan .............................. 72
Tampilan Operasi Schedule..............ccocceiiiiiiii e, 73
Tampilan Grafik Schedule.............ccccooiiiiii 74
Tampilan Operasi TeMIN ..........coiiiiiiiee e 74
Tampilan Operasi Termin berhasil ditambah................................... 75
Tampilan Operasi Termin Berhasil DIhapus ..........ccccccovviiieeeiiinenen. 76
Tampilan hasil operasi Termin setelah di-calculate........................ 77

xii Universitas Kristen Maranatha



Tabel |
Tabel Il
Tabel 1l
Table IV
Tabel V
Tabel VI
Tabel VII
Tabel VIII
Tabel IX

DAFTAR TABEL

Simbol-simbol Activity Diagram ..., 11
Komponen Entity Relationship Diagram ..........c.ccccceviiieeeiiiieeeennnen. 13
Testing Data Penomoran..........cccccooveiii 52
Testing Data SAtUAN .......ccooiiiiieiiiiie e 52
Testing Data RAB ........oooiiiiieee e 52
Testing Tabel RAB........ooiii e 53
Testing Operasi Schedule ............cccc 54
Testing OPerasi TEIMMIN ......c..uvii i 54
KUESIONET USET ..ottt 55

Xiii Universitas Kristen Maranatha



DAFTAR RUMUS

Rumus 1 Rumus Menghitung Harga Per Item RAB .........cccccvvvvviviiiviniiininniinnnn.
Rumus 2 Rumus Menghitung Prosentase Bobot..........cccccccoovciiiiienieee e,

Xiv Universitas Kristen Maranatha



DAFTAR LAMPIRAN

LAMPIRAN A RIWAYAT HIDUP

XV Universitas Kristen Maranatha



