
 

 

vii 
Universitas Kristen Maranatha 

SISTEM INFORMASI MANAJEMEN BAHAN PADA 

PROYEK KONSTRUKSI PERUMAHAN SETRADUTA  

 

Disusun oleh :  

Aureline 

 

Dibimbing oleh : 

Ir. Maksum Tanubrata, M.T. 
Radiant Victor Imbar, S.Kom., M.T. 

 

 

ABSTRAK 

 

Manajemen bahan bangunan merupakan salah satu bagian kecil dari 
manajemen proyek. Manajemen bahan bangunan mencakup semua hal yang 
berhubungan dengan bahan bangunan mulai dari permintaan, pembelian, 
penerimaan, penyimpanan dan pendistribusiannya. Manajemen bahan 
bangunan memerlukan sistem dan prosedur yang berfungsi sebagai kontrol 
dalam perusahaan, oleh karena itu perlu dibahas bagaimana penerapan sistem 
dan prosedur dalam manajemen bahan bangunan pada sebuah proyek 
sehingga perusahaan yang menangani proyek tersebut mendapatkan 
keuntungan yang optimal. 

Manajemen material yang sudah banyak dikembangkan di industri akan 
dilihat penerapannya di proyek konstruksi dengan memperhatikan faktor-faktor 
yang telah disebutkan di atas. Faktor-faktor ini saling berhubungan satu dengan 
yang lainnya. 

Dari hasil analisa menunjukkan bahwa sistem dan prosedur didalam 
manajemen material yang ada di industri secara umum dapat diterapkan dalam 
proyek konstruksi. Tetapi untuk bahan bangunan yang jumlah dan waktu 
permintaannya tidak konstan maka perencanaan persediaan dalam manajemen 
material tidak dapat diterapkan pada proyek konstruksi. 
 
Kata Kunci : konstruksi, material, proyek 
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ABSTRACT 

Management of building materials is one small part of the project 
management. Management of construction materials cover all things related to 
building materials ranging from requests, purchasing, reception, storage and 
distribution. Management requires building materials systems and procedures 
that serve as a control in the company, therefore it is necessary to discuss how 
the implementation of systems and procedures in the management of 
construction materials on a project so that the company handling the project to 
get the optimal benefit. 

Management of materials that has been developed in the industry will 
see its application in the construction project by taking into account the factors 
mentioned above. These factors interact with each other. 

From the results of the analysis indicate that the systems and procedures 
in the management of materials in the industry in general can be applied in 
construction projects. But for a number of building materials management 
inventory planning can not be applied to the construction project. 
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